



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

January 9, 2024

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103
kbaldwin@rc.com

RE: **EM-VER-097-220210** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 8 Ferris Road, Newtown, Connecticut. **Request for Additional Extension of Construction.**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an additional extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated January 5, 2024.

Pursuant to Condition No. 10 of the Council's decision letter dated March 7, 2022, the Council hereby grants an extension of time until March 7, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/ANM/laf

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

January 5, 2024

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-097-220210 – Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 8 Ferris Road, Newtown, Connecticut**

Second Request for Extension – Newtown West

Dear Attorney Bachman:

On March 7, 2022, the Siting Council acknowledged Cellco's notice for modifications to its existing telecommunications facility at 8 Ferris Road in Newtown, Connecticut. Cellco has not yet completed the approved modifications at this site and requests an extension for an additional twelve (12) months, to March 7, 2025, to complete this work.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Aleksey Tyurin