



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

November 8, 2023

Hollis M. Redding
SAI Communications, LLC
12 Industrial Way
Salem, NH 03079
hredding@saigrp.com

RE: **Requests for Extensions of Construction:**

EM-AT&T-103-221026 – AT&T notice of intent to modify an existing telecommunications facility located 284 New Canaan Avenue, Norwalk, Connecticut.

EM-AT&T-107-221031 – AT&T notice of intent to modify an existing telecommunications facility located at 298 Ridge Road, Orange, Connecticut.

Dear Hollis Redding:

The Connecticut Siting Council (Council) is in receipt of your correspondence dated November 6, 2023, submitted on behalf of AT&T requesting extensions of time to submit notices of completion of construction for the above-referenced exempt modifications.

The Council hereby grants an extension of time until November 28, 2024, to submit notices of completion of construction.

The extensions are granted with the understanding that the Council will be notified should AT&T need additional time to submit notices of completion or decides not to proceed with construction on any of the above-referenced exempt modifications.

Thank you for your attention to this matter.
Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/laf



November 6, 2023

Ms. Melanie A. Bachman
Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-AT&T-103-221026** Request for Extension of Time
New Cingular Wireless PCS LLC ("AT&T") Site CT2200
Norwalk-284 New Canaan Ave.

Dear Ms. Bachman:

AT&T received CT Siting Council approval on November 28, 2022, to make modifications to its Facility located at 284 New Canaan Avenue, Norwalk, CT. Per Condition 11 of this Approval, AT&T needed to request an extension of time to start construction no less than 60 days before the one-year expiration period. AT&T is beyond the 60-day period. Is it possible to still be granted a one-year extension of time? AT&T has yet to start construction on this project but expects to begin in the new year. If not, AT&T will file a new exempt modification.

Please let me know if you have any questions. Thank you for your time and consideration.

Sincerely,

Hollis M. Redding

Hollis M. Redding
SAI Communications, LLC
12 Industrial Way
Salem, NH 03079
Mobile: 860-834-6964
hredding@saigrp.com



November 6, 2023

Ms. Melanie A. Bachman
Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re:

EM-AT&T-107-221031 Extension of Time Request New Cingular Wireless PCS LLC ("AT&T") Site CT2267 Facility located at 298 Ridge Road, Orange, CT 06477

Dear Ms. Bachman:

AT&T received CT Siting Council approval on November 28, 2022, to make modifications to its Facility located at 298 Ridge Road, Orange, CT. Per Condition 12 of this Approval, AT&T needed to request an extension of time to start construction no less than 60 days before the one-year expiration period. AT&T is beyond the 60-day period. Is it possible to still be granted a one-year extension of time? AT&T has yet to start construction on this project but expects to begin in the new year. If not, AT&T will file a new exempt modification.

Please let me know if you have any questions. Thank you for your time and consideration.
Sincerely,

Hollis M. Redding

Hollis M. Redding
SAI Communications, LLC
12 Industrial Way
Salem, NH 03079
Mobile: 860-834-6964
hredding@saigrp.com