



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

December 14, 2020

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597

RE: **TS-VER-103-200128** – Cellco Partnership d/b/a Verizon Wireless request for an order to approve tower sharing at an existing telecommunications facility located at 2 Tindall Avenue, Norwalk, Connecticut. – **Request for Extension**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this tower share request, dated December 14, 2020. Pursuant to Condition No. 7 of the Council's decision letter dated February 28, 2020, I have considered your request for an extension of construction time for this tower share request and grant a one-year extension of time until February 28, 2022 to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should Cellco Partnership d/b/a Verizon Wireless decide not to proceed with construction.

Sincerely,

s/Melanie A. Bachman

Melanie A. Bachman
Executive Director

MAB/IN/lm

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

December 14, 2020

Via Electronic Mail

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **TS-VER-103-200128 – Cellco Partnership d/b/a Verizon Wireless Petition for Declaratory Ruling to Establish a Wireless Facility at 4 Tindall Avenue, Norwalk, Connecticut – Request for Extension**

Dear Attorney Bachman:

Construction of the wireless facility approved in TS-VER-103-200128 has not yet been completed. We are, therefore, requesting an extension of six (6) months, to August 28 2022, to complete this installation.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin