



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

March 19, 2021

Mark Roberts
QC Development
P.O. Box 916
Storrs, CT 06268

RE: **EM-CING-103-200417** – New Cingular Wireless PCS, LLC (AT&T) notice of intent to modify an existing telecommunications facility located at 10 Willard Road, Norwalk, Connecticut.

Dear Mr. Roberts:

The Connecticut Siting Council (Council) is in receipt of your letter dated March 18, 2021, submitted on behalf of AT&T, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until June 22, 2022, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should AT&T need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

s/ Melanie A. Bachman

Melanie A. Bachman
Executive Director

MAB/IN/emr

From: Mark Roberts <mark.roberts@qcdevelopment.net>

Sent: Thursday, March 18, 2021 9:12 AM

To: Robidoux, Evan <Evan.Robidoux@ct.gov>

Cc: CSC-DL Siting Council <Siting.Council@ct.gov>

Subject: RE: Council Decision Letter for EM-CING-103-200417 (Willard Road, Norwalk)

Importance: High

Hello Evan – in reference to this EM dated 6/22/2020, AT&T will likely need to request an extension of time within the next 30-days. Can you please provide some guidance on the parameters for such a request? Specifically – do I need to provide a specific reason and/or time period for completion or can the request be more generic (6 Mo, 12 Mo etc).

Thanks

Mark Roberts
QC Development
860-670-9068