



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

May 24, 2024

Deborah Denfeld
Team Lead – Transmission Siting
Transmission Siting
Eversource Energy
56 Prospect Street
P.O. Box 270
Hartford, CT 06141
deborah.denfeld@eversource.com

RE: **EM-EVER-106-230627e** – Eversource Energy notice of intent to modify an existing energy facility located at 49 Bokum Road, Old Saybrook, Connecticut. **Request for Extension of Construction.**

Dear Deborah Denfeld:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Eversource Energy (Eversource), for the above-referenced exempt modification request, dated May 24, 2024.

Pursuant to Condition No. 5 of the Council's decision letter dated July 24, 2023, the Council hereby grants an extension of time until July 24, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Eversource decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/MP/laf



56 Prospect Street
P.O. Box 270
Hartford, CT 06103

Deborah Denfeld

Team Lead – Transmission Siting
Tel: (860) 728-4654

May 24, 2024

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

Re: Exempt Modification EM-EVER-106-230627e – Eversource Energy notice of intent to modify an existing energy facility located at 49 Bokum Road, Old Saybrook Connecticut
Request for Extension

Dear Attorney Bachman:

On July 24, 2023, the Connecticut Siting Council acknowledged the subject Exempt Modification submitted by The Connecticut Light and Power Company d/b/a Eversource Energy to modify an existing energy facility located at 49 Bokum Road, Old Saybrook, Connecticut. Condition 5 of the acknowledgment allows filing a request for an extension of time beyond the one year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

Due to the scale of the project and the required outages additional time is needed to complete the work. Therefore, Eversource respectfully requests that the Council extend the time to submit a notice of completion to July 24, 2025.

Two copies of this Request for Extension will be hand delivered to your office. We have notified the Town of Old Saybrook of this request.

Should you have any questions, please do not hesitate to contact me.

Sincerely,

A handwritten signature in cursive script that reads "Deborah Denfeld".

Deborah Denfeld
Team Lead / CT Siting Transmission