



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

June 7, 2023

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597
kbaldwin@rc.com

RE: **EM-VER-107-210709** - Celco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 58 Robinson Boulevard, Orange, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of an additional request for an extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated June 7, 2023.

Pursuant to Condition No. 9 of the Council's decision letter dated August 16, 2021, the Council hereby grants an extension of time until August 16, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

A handwritten signature in blue ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/ANM/dll

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

June 7, 2023

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-107-210709 – Cellco Partnership d/b/a Verizon Wireless
58 Robinson Boulevard, Orange, Connecticut**

Request for Extension – Milford South 4

Dear Attorney Bachman:

On August 16, 2021, the Siting Council acknowledged Cellco's request for modifications to the existing telecommunications facility at 58 Robinson Boulevard in Orange, Connecticut. Cellco has not yet completed the approved modifications at this site and hereby requests a second extension of the approval for twelve (12) months, to August 16, 2024, to complete this work.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Aleksy Tyurin