



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

October 3, 2022

Barbara Kassabian
Centerline Communications LLC
750 W. Center St. Suite 301
West Bridgewater, MA 02379
bkassabian@clinellc.com

RE: **EM-VER-109-210902** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 45 Spaulding Road, Plainfield, Connecticut.

EM-VER-169-211029 - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 350 Route 198, Woodstock, Connecticut.

Dear Barbara Kassabian:

The Connecticut Siting Council (Council) is in receipt of your correspondence dated September 29, 2022, submitted on behalf of Verizon Wireless requesting extensions of time to submit notices of completion of construction for the above-referenced exempt modifications.

The Council hereby grants an extension of time until December 28, 2023, to submit notices of completion of construction.

The extensions are granted with the understanding that the Council will be notified should Verizon Wireless need additional time to submit notices of completion or decides not to proceed with construction on any of the above-referenced exempt modifications.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/MP/laf

From: Barbara Kassabian <bkassabian@clinellc.com>
Sent: Thursday, September 29, 2022 12:22 PM
To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>
Cc: Sharon Bateman <sbateman@clinellc.com>; CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: em-ver-109-210902/VZW Request for Approval Extension/45 Spaulding Road, Plainfield, Connecticut (302498)/16272035 PLAINFIELD CT

CDC – DL Siting Council,

Please accept this email as a formal request to extend the approval decision for Verizon Wireless' Exempt Modification at the subject site issued on December 28, 2021. Due to delays associated with supply chain/pandemic related issues Verizon was prevented moving forward with this project. Verizon has gathered the equipment and is prepared to proceed and complete this construction before March 31, 2023.

Attached

- em-ver-109-210902 CSC Council Approval Decision

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Barbara Kassabian



Barbara Kassabian
Centerline Communications LLC
750 W. Center St. Suite 301 | West Bridgewater, MA 02379
Mobile: 603.303.8001
bkassabian@clinellc.com | www.centerlinecommunications.com

From: Barbara Kassabian <bkassabian@clinellc.com>
Sent: Thursday, September 29, 2022 12:25 PM
To: Fontaine, Lisa <Lisa.Fontaine@ct.gov>
Cc: Sharon Bateman <sbateman@clinellc.com>; CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: em-ver-169-211029/VZW Request for Approval Extension/350 Route 198, Woodstock, Connecticut (283425)/16272143 WOODSTOCK VALLEY CT

CDC – DL Siting Council,

Please accept this email as a formal request to extend the approval decision for Verizon Wireless' Exempt Modification at the subject site issued on December 28, 2021. Due to delays associated with supply chain/pandemic related issues Verizon was prevented moving forward with this project. Verizon has gathered the equipment and is prepared to proceed and complete this construction before March 31, 2023.

Attached

- em-ver-169-211029 CSC Council Approval Decision

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Barbara Kassabian