



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

December 17, 2020

Kathleen M. Shanley  
Manager-Transmission Siting  
Eversource Energy  
56 Prospect Street  
Hartford, CT 06103

RE: **EM-EVER-114-200204e** - The Connecticut Light and Power Company d/b/a Eversource Energy notice of intent to modify an existing telecommunications facility located along Route 2A Bridges, Preston, Connecticut. **Request for Extension.**

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated December 16, 2020, submitted on behalf of Eversource Energy, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until December 31, 2021, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Eversource Energy need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

*s/Melanie A. Bachman*

Melanie A. Bachman  
Executive Director

MAB/IN/lm

December 16, 2020

Melanie Bachman, Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051

RE: EM-EVER-114-200204e – Route 2A Bridges, Preston  
Request for Extension

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (“Eversource”) received acknowledgement from the Connecticut Siting Council (“Council”) on February 24, 2020, that Eversource’s proposed modifications to an underground cable supported on two Connecticut Department of Transportation bridges on Route 2A in Preston would comply with the exempt modification criteria in Section 16-50j-57 of the Regulations of Connecticut State Agencies. In its acknowledgement, the Council included conditions regarding the modification work, including, specifically the following:


- The petitioner may file a request for an extension of time beyond the one-year deadline, provided that such request is submitted to the Council not less than 60 days prior to the expiration.

Due to the bridge project construction schedule being delayed, Eversource hereby requests that the one-year deadline to complete these activities be extended to December 31, 2021.

Two copies of this Request for an Extension will be mailed to your office..

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4527.

Sincerely,



Kathleen M. Shanley