

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

March 8, 2023

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-115-211122 – Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 178 New Haven Road, Prospect, Connecticut**

### **Completion of Construction**

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced facility modification has been completed.

As required by the Council's approval, attached is a letter from Centek dated March 6, 2023, verifying that Cellco's facility modifications were completed in accordance with the August 11, 2021 Mount Analysis Report by Maser Consulting.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Attachment  
Copy to:  
Alex Tyurin

March 6, 2023

Mr. Seth Flynn  
Prospect Building Department  
36 Center Street  
Prospect, CT 06712

Re: Letter of Professional Opinion

Project: Prospect CT (Verizon Monopole)  
178 New Haven Road  
Prospect, CT 06712

Owner: SBA Towers

Engineer: CENTEK Engineering, Inc.  
63-2 North Branford Road, Branford, CT 06405

Contractor: D & A Construction Management  
7 Sycamore Way #2, Branford, CT 06405

Centek Project No.: 21007.50

Building Permit No.: 21-280B

Dear Mr. Flynn,

We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Centek Engineering, Inc. dated 10/27/2021 Rev.0, Structural Analysis Report prepared by Tower Engineering Solutions dated 10/11/2021, Mount Analysis Report prepared by Paul J. Ford dated 08/11/2021 and Mount Modification Drawings prepared by Paul J. Ford dated 08/11/2021:

- Field observations of completed construction on 02/20/2023.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,

  
Carlo F. Centore, PE  
Principal

