

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

November 1, 2022

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-116-210805 – Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 63 Industrial Park Road, Putnam, Connecticut**

### **Completion of Construction**

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced Cellco facility modification has been completed.

As required by the Council's approval, attached is a letter from Nexius Solutions Inc. dated October 25, 2022, verifying that Cellco's facility modifications were completed in accordance with the April 22, 2021 Mount Analysis Report by Maser Consulting Connecticut.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Attachment  
Copy to:  
Aleksy Tyurin

# NEXIUS

Accelerating Network and Business Transformation

October 25, 2022

**Mr. Tim Parks**

Verizon Wireless  
20 Alexander Drive, 2nd Floor  
Wallingford, CT 06492

**RE: Notice of Completion**  
Site Name: PUTNAM SOUTH CT  
Location Code: 469277  
Site Address: 63 Industrial Dr, Putnam, CT 06260

**Dear Mr. Parks:**

Nexius Solutions Inc. is providing this “**Notice of Completion**” regard to the wireless telecommunications facility installation project at the above referenced site.

The following are the basis for substantiating the compliance with the **Construction Drawings**. Specifically, the installations comply with the

- **Construction Drawings** prepared by Nexius dated 05/13/2021.
- **Mount Modification Drawings** prepared by Maser Consulting Connecticut dated 04/22/2021.
- **Structural Analysis Report** prepared by TES, dated 10/31/2021.
- **Post-Mod Antenna Mount Analysis Report and PMI Requirements** prepared by Maser Consulting Connecticut, dated 04/22/2021.
- **As-built/close-out inspection photos**, uploaded to Fuze portal on 10/19/2022.

The work under this contract has been reviewed solely based upon provided site visit information including photos and was found, to the Registered Engineer’s best knowledge, information, and belief, to be completed in general compliance with the documents referenced above. This certification is not a review of the adequacy or effectiveness of the modification / replacement solution. Should you have any questions, comments or require additional information, please do not hesitate to contact us.

Sincerely Yours,  
Jiazhu Hu, P.E.  
Engineering Manager  
License #: 31530



# NEXIUS

Accelerating Network and Business Transformation



Fig. 1: Overall View of Antennas, RRHs & OVP in Alpha Sector

2595 North Dallas Parkway Suite 300, Frisco, TX 75034

# NEXIUS

Accelerating Network and Business Transformation



Fig. 2: Overall View of Antennas, RRHs & OVP in Beta Sector

2595 North Dallas Parkway Suite 300, Frisco, TX 75034

# NEXIUS

Accelerating Network and Business Transformation



Fig. 3: Overall View of Antennas, RRHs & OVP in Gamma Sector

2595 North Dallas Parkway Suite 300, Frisco, TX 75034