



May 15, 2025

Melanie A. Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

RE: EM-VER-119-240726 - Cellco Partnership d/b/a Verizon Wireless, 699 West Street, Rocky Hill, Connecticut.

Notice of Construction Complete

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced facility modifications has been completed.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,

A handwritten signature in black ink that reads 'Barbara Kassabian'.

Barbara Kassabian

Barbara Kassabian
c/o Cellco Partnership d/b/a Verizon Wireless
Centerline Communications, LLC
750 West Center Street, Suite 301
West Bridgewater, MA 02379
Mobile: (603) 303-8001
bkassabian@clinellc.com

750 W Center St, Suite 301
West Bridgewater, MA 02379
781-713-4725



May 9, 2025

Mr. Tim Parks

Verizon Wireless
20 Alexander Drive, 2nd Floor
Wallingford, CT 06492

RE: Notice of Completion
Site Name: ROCKY_HILL_4_CT
Location Code: 535833
Site Address: 2 West Street, Rocky Hill, CT 06067

Dear Mr. Parks:

Mastec Network Solutions is providing this “**Notice of Completion**” regarding the wireless telecommunications facility installation project at the above referenced site.

The following are the basis for substantiating the compliance with the **Construction Drawings**. Specifically, the installations comply with the:

- **Construction Drawings** prepared by American Tower Corporation, dated 07/12/2024.
- **Passing Structural Analysis Report**, prepared by American Tower Corporation, dated 06/24/2024 and **Passing Mount Analysis Report (w/ Proposed Modifications)** by Colliers Engineering & Design, dated 06/12/2024. The analyses demonstrate that the existing structure and mounts with proposed modifications will not exceed 100 percent of the tower and mount structural capacities for the proposed loading changes.

Site visit and field observations by Mastec personnel on May 5, 2025, of the completed installation show that the installation is in general compliance with the aforementioned documents.

The work under this contract has been reviewed solely based upon provided site visit information including photos and was found, to the Registered Engineer’s best knowledge, information, and belief, to be completed in general compliance with the documents referenced above. This certification is not a review of the adequacy or effectiveness of the modification / replacement solution. Should you have any questions, comments or require additional information, please do not hesitate to contact us.

Regards,

Michael R. Shader, P.E.
Senior Electrical Engineer
License #: 32295





Fig. 1: Overall View of Antennas & Equipment (Alpha Sector)



Fig. 2: Overall View of Antennas & Equipment (Beta Sector)



Fig. 3: Overall View of Antennas & Equipment (Gamma Sector)

Mar 20, 2025 at 6:07:54 PM





Mar 20, 2025 at 6:06:38 PM

