

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

September 22, 2022

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-120-211018 – Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 35 Lower County Road, Roxbury, Connecticut**

## **Completion of Construction**

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced Cellco facility modification has been completed.

As required by the Council's approval, attached is a letter from Centek Engineering, dated September 22, 2022, verifying that Cellco's facility modifications were completed in accordance with the August 5, 2021 Mount Analysis Report by Maser Consulting.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Attachment

Copy to:

Aleksey Tyurin

Centered on Solutions<sup>SM</sup>

September 22, 2022

Melanie A. Bachman  
Executive Director  
State of Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: Letter of Professional Opinion (Rev.1)

Project: Roxbury CT (Verizon Upgrade)  
35 Lower County Road  
Roxbury, CT 06783

Owner: Town of Roxbury

Engineer: CENTEK Engineering, Inc.  
63-2 North Branford Road, Branford, CT 06405

Centek Project No.: 21007.14

CSC Exempt Mod. Reference No.: EM-VER-120-211018

Dear Ms. Bachman,


We are providing this "Facility Modification Certification" regarding the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Centek Engineering, Inc. dated 09/22/2021 Rev.0, Structural Analysis Report prepared by Tower Engineering Solutions dated 09/02/2021, Mount Modification Drawings prepared by Maser Consulting Connecticut dated 08/05/2021 Rev.2 and passing Mount Analysis Report prepared by Maser Consulting Connecticut dated 08/05/2021:

- ☐ Field observations of completed construction on 08/01/2022.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,

  
Carlo F. Centore, PE  
Principal

