



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

### VIA ELECTRONIC MAIL

June 26, 2019

Mark Richard  
Site Development Manager  
T-Mobile  
35 Griffin Road South  
Bloomfield, CT 06002  
[mark.richard64@t-mobile.com](mailto:mark.richard64@t-mobile.com)

RE: **EM-T-MOBILE-124-180731** – T-Mobile notice of intent to modify an existing telecommunications facility located at 6 Progress Avenue, Seymour, Connecticut.

Dear Mr. Richard:

The Connecticut Siting Council (Council) is in receipt of your letter dated June 19, 2019, submitted on behalf of T-Mobile, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a six-month extension of time until February 20, 2020, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should T-Mobile need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Executive Director


MAB/IN/emr

c: Jennifer Dupont, Transcend Wireless



June 19, 2019

Attorney Melanie Bachman  
Acting Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06501



ORIGINAL

Dear Attorney Bachman,

The T-Mobile site listed below was approved by the Connecticut Siting Council on August 20, 2018 respectively as an Exempt Modification. Due to material constraints the approved site mentioned herein has not been construction completed to date but T-Mobile fully anticipates construction to be completed within the next six (6) months. Therefore, we are formally requesting an extension to the deadline for the close out requirements for the following;

EM-T-MOBILE-124-180731 6 Progress Avenue, Seymour, CT  
T-Mobile Site Id #CT11332C L700 CMP4 4x2

Please contact Jennifer Dupont at 860-729-8603 with any questions or concerns.

Sincerely,

A blue ink handwritten signature, appearing to be "M. Richard", written over a horizontal line.

Mark Richard, Site Development Manager