



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

April 6, 2022

Kenneth C. Baldwin, Esq.  
Robinson & Cole, LLP  
280 Trumbull Street  
Hartford, CT 06103-3597  
[kbaldwin@rc.com](mailto:kbaldwin@rc.com)

RE: **EM-VER-124-210517** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 6 Progress Avenue, Seymour, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated April 5, 2022, submitted on behalf of Verizon, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until June 14, 2023, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/CMW/emr

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

April 5, 2022

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-124-210517 – Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 6 Progress Avenue, Seymour, Connecticut**

### **Request for Extension**

Dear Attorney Bachman:

On June 14, 2021, the Siting Council acknowledged Cellco's request to modify its existing telecommunications facility at 6 Progress Avenue in Seymour, Connecticut. Cellco has not yet completed these modifications and, therefore, is requesting an extension of twelve (12) months to complete this work.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Aleksy Tyurin