



T-Mobile
Cullen Morgan
Site Acquisition Consultant
750 W Center Street
Suite 301
West Bridgewater, MA 02379
(941) 549-7263
cmorgan@clinellc.com

July 3, 2024

ATTN: Melanie A. Bachman, Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, Connecticut 06051

**RE: Commencement of Construction Activity – EM-T-MOBILE-125-231227
70 Herb Road, Sharon, CT 06069**

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that the construction activity associated with the above-referenced T-Mobile telecommunications facilities has been completed. Additionally, please see the attached construction complete photos and FSSI Letter as required by the Council.

If you have any questions or need any additional information regarding these facilities, please do not hesitate to contact me.

Respectfully,
Cullen Morgan
Site Acquisition Consultant
Centerline Communications, LLC (Agent to T-Mobile)
Mobile: (941) 549-7263
cmorgan@clinellc.com

750 W Center St, Suite 301
West Bridgewater, MA 02379
781-713-4725



Final Report of Special Inspections

Project: CTNH543A (T-Mobile Sprint Keep Project) **Date:** May 22, 2024
ATC Id: 415974
Location: 70 Herb Road, SHaron, CT
Owner: T-Mobile Northeast LLC

Engineer of Record: Scott Wirgau, P.E.
American Tower

To the best of my information, knowledge and belief, the Special Inspections required for this project, and itemized in the *Statement of Special Inspections* submitted for permit, have been performed and all discovered discrepancies have been reported and resolved.

Representatives of Centerline Communications, LLC performed the Final Inspections after the construction of the telecommunications facility at the above-referenced address. The Final Inspection was performed on May 22, 2024.

Based on my knowledge, information, and belief the T-Mobile Installation substantially conforms to the approved plans, IBC 2021, 2022 CT State Building Code, Structural Standards for Antenna Supporting Structures and Antennas (ANSI/TIA-222-H), and the following:

1. Final Construction Drawings dated 11/29/23, prepared by American Tower.

All deviations from the approved plans do not endanger the intended occupancy of the facility and equipment substitutions are approved as equivalent to the original specifications.

This report does not include inspections for the findings of the global stability analysis and modifications to the structure. Those modification inspections, if required, are strictly the responsibility of the tower owner & general contractor performing such design and installation.

Interim reports submitted prior to this final report form a basis for and are to be considered an integral part of this final report.

Respectfully submitted,
Special Inspector

Derek Creaser, P.E.
Director of A&E
Centerline Communications
dcreaser@clinellc.com



Centerline Engineering Services, PA
750 W Center St, Suite 301
West Bridgewater, MA 02379
781-713-4725



