

## STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: siting.council@ct.gov www.ct.gov/csc

July 24, 2017

Kenneth C. Baldwin, Esq., Robinson & Cole 280 Trumbull Street Hartford, CT 06103-3597

RE:

**EM-VER-128-160729** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 345 Bushy Hill Road, Simsbury, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated July 21, 2017, submitted on behalf of Cellco Partnership d/b/a Verizon Wireless requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one-year extension of time until August 23, 2018, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely.

Melanie A. Bachman Executive Director

MAB/bm

## Robinson+Cole

KENNETH C. BALDWIN

280 Trumbull Street Hartford, CT 06103-3597 Main (860) 275-8200 Fax (860) 275-8299 kbaldwin@rc.com Direct (860) 275-8345

Also admitted in Massachusetts

July 21, 2017

Melanie A. Bachman, Esq. Executive Director/Staff Attorney Connecticut Siting Council 10 Franklin Square New Britain, CT 06051

Re: EM-VER-128-160729 - Cellco Partnership d/b/a Verizon Wireless 345 Bushy Hill Road, Simsbury, Connecticut

Dear Ms. Bachman:

On August 23, 2016, the Siting Council acknowledged Cellco's request for modifications to the existing telecommunications facility at 345 Bushy Hill Road in Simsbury, Connecticut. Cellco has not yet completed the approved modifications at this site but expects to do so later this year or late 2018. We are, therefore, requesting an extension of twelve (12) months, to August 23, 2018, to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,

Kenneth C. Baldwin

Copy to:

Tim Parks