



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

### VIA ELECTRONIC MAIL

December 9, 2019

Kathleen M. Shanley  
Manager-Transmission Siting  
Eversource Energy  
56 Prospect Street  
Hartford, CT 06103

RE: **EM-EVER-128-190201e** – CL&P d/b/a Eversource Energy notice of intent to modify an existing energy facility located at 90 Casterbridge Crossing, Simsbury, Connecticut.

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated December 6, 2019, submitted on behalf of Eversource, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until December 31, 2021, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/IN/emr




CONNECTICUT SITING COUNCIL

Affirmative Action / Equal Opportunity Employer



**Kathleen M. Shanley**  
Manager – Transmission Siting  
Tel: (860) 728-4527

December 6, 2019



Melanie Bachman, Esq.  
Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051

RE: EM-EVER-128-190201e – Northeast Simsbury Substation - Simsbury  
Request for Extension

ORIGINAL

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (“Eversource”) received acknowledgement from the Connecticut Siting Council (“Council”) on February 25, 2019 that Eversource’s proposed modification of the Northeast Simsbury Substation would comply with the exempt modification criteria in Section 16-50j-57 of the Regulations of Connecticut State Agencies. Eversource is requesting an extension of the deadline for completing the work activities based on the following condition:

- The petitioner may file a request for an extension of time beyond the one-year deadline provided that such request is submitted to the Council not less than 60 days prior to the expiration.

Due to the schedule of the distribution modifications for the Deepwater Wind Solar generating facility’s interconnection (Petition No. 1313) to the Northeast Simsbury Substation, the transformer replacement will be delayed. Eversource hereby requests that the one-year deadline to complete the activities at Northeast Simsbury Substation be extended to December 31, 2021.

Enclosed are this original and two (2) copies of this request for extension.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 728-4532.

Sincerely,

Kathleen M. Shanley