



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

October 3, 2022

Barbara Kassabian  
Centerline Communications LLC  
750 W. Center St. Suite 301  
West Bridgewater, MA 02379  
[bkassabian@clinellc.com](mailto:bkassabian@clinellc.com)

RE: **EM-VER-130-211014** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 133 Horse Fence Hill Road, Southbury, Connecticut.

Dear Barbara Kassabian:

The Connecticut Siting Council (Council) is in receipt of your letter dated September 29, 2022 submitted on behalf of Verizon Wireless, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until January 31, 2024, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/MP/laf

**From:** Barbara Kassabian <bkassabian@clinellc.com>  
**Sent:** Thursday, September 29, 2022 12:33 PM  
**To:** Fontaine, Lisa <Lisa.Fontaine@ct.gov>  
**Cc:** Sharon Bateman <sbateman@clinellc.com>; CSC-DL Siting Council <Siting.Council@ct.gov>  
**Subject:** em-ver-130-211014/VZW Request for Approval Extension/133 Horse Fence Hill Road, Southbury, Connecticut (302519) 16053187 Southbury West

CDC – DL Siting Council,

Please accept this email as a formal request to extend the approval decision for Verizon Wireless' Exempt Modification at the subject site issued on January 31, 2022. Due to delays associated with supply chain/pandemic related issues Verizon was prevented moving forward with this project. Verizon has gathered the equipment and is prepared to proceed and complete this construction before March 31, 2023.

Attached

- em-ver-130-211014 CSC Council Approval Decision

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Barbara Kassabian



Barbara Kassabian  
Centerline Communications LLC  
750 W. Center St. Suite 301 | West Bridgewater, MA 02379  
Mobile: 603.303.8001  
[bkassabian@clinellc.com](mailto:bkassabian@clinellc.com) | [www.centerlinecommunications.com](http://www.centerlinecommunications.com)