



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

August 16, 2022

Lucia Chiocchio, Esq.  
Cuddy & Feder LLP  
445 Hamilton Avenue, 14<sup>th</sup> Floor  
White Plains, NY 10601  
[lchiocchio@cuddyfeder.com](mailto:lchiocchio@cuddyfeder.com)

RE: **EM-CING-130-210826** – New Cingular Wireless PCS, LLC (AT&T) notice of intent to modify an existing telecommunications facility located at 231 Kettle-town Road, Southbury, Connecticut.

Dear Attorney Chiocchio:

The Connecticut Siting Council (Council) is in receipt of your letter dated August 16, 2022 submitted on behalf of AT&T, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until October 18, 2023 to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should AT&T need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/MP/emr



445 Hamilton Avenue, 14th Floor  
White Plains, New York 10601  
T 914 761 1300  
F 914 761 5372  
cuddyfeder.com

Lucia Chiocchio  
lchiocchio@cuddyfeder.com

August 16, 2022

VIA ELECTRONIC MAIL

Melanie Bachman  
Executive Director  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-CING-130-210826** –New Cingular Wireless PCS, LLC d/b/a AT&T Notice of  
Exempt Modification Emergency Back-up Generator at 231 Kettletown Road, Southbury,  
Connecticut, 06488

---

Dear Executive Director Bachman:

This letter is respectfully submitted on behalf of our client, New Cingular Wireless PCS, LLC d/b/a “AT&T”, in connection with the captioned Facility for which the Siting Council issued an acknowledgment letter for the subject site exempt modification dated October 18, 2021.

In accordance with condition 7 of the acknowledgement letter, we respectfully request a six-month extension to April 18, 2023 to complete the modification approved by the Siting Council. AT&T recently advised that the general contractor was changed, which is causing a delay in completing the work.

Should Council members or Staff have any questions regarding the foregoing please do not hesitate to contact me. Thank you for your consideration of this request.

Very truly yours,

A handwritten signature in blue ink that reads 'Lucia Chiocchio'. The signature is written in a cursive, flowing style.

Lucia Chiocchio

cc: AT&T  
Daniel Patrick, Esq.