



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

March 22, 2024

Deborah Denfeld
Team Lead – Transmission Siting
Eversource Energy
P.O. Box 270
Hartford, CT 06141
deborah.denfeld@eversource.com

RE: **EM-EVER-131-230427e** – The Connecticut Light and Power Company d/b/a Eversource Energy notice of intent to modify an existing energy facility located at 315 Belleview Avenue, Southington, Connecticut. **Request for Extension of Construction.**

Dear Deborah Denfeld:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Eversource, for the above-referenced exempt modification request, dated March 19, 2024.

Pursuant to Condition No. 5 of the Council's decision letter dated May 30, 2023, the Council hereby grants an extension of time until May 30, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Eversource decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/MP/dll

March 19, 2024

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

RE: **EM-EVER-131-230427e** The Connecticut Light and Power Company's Notice of Exempt Modification Pursuant to RCSA § 16-50j-57(a) to an existing energy facility at 315 Bellview Avenue in the Town of Southington, Connecticut ("Notice of Exempt Modification" or "Notice")

Dear Attorney Bachman:

The Connecticut Light and Power Company dba Eversource Energy ("Eversource") received acknowledgement from the Connecticut Siting Council ("Council") on May 30, 2023 to its Notice that Eversource's proposed modifications at the existing Southington Substation at 315 Bellview Avenue in Southington would comply with the exception criteria outlined in Section 16-50j-57(a) of the Regulations of Connecticut State Agencies. In its acknowledgement, the Council included conditions regarding the proposed work, including the following;

- The requestor may file a request for an extension of time beyond the one-year deadline, provided that such request is submitted to the Council not less than 60 days prior to the expiration.

The extension is required due to engineering delays and project material delays. Eversource hereby requests that the one-year deadline to complete the Project be extended from May 30, 2024 to May 30, 2025.

Two copies of this Request for an Extension will be mailed to your office.

Thank you for your attention to this matter. If you have any questions or concerns, please contact me.



Deborah Denfeld
Team Lead, Transmission Siting
deborah.denfeld@eversource.com