

November 27, 2023

## VIA ELECTRONIC MAIL

Melanie A. Bachman, Executive Director Connecticut Siting Council 10 Franklin Square New Britain, CT 06051

## RE: CSC Approval EM-AT&T-131-230323 CT1030 Mill Street

Generator Installation 435 Mill Street, Town of Southington, Connecticut

Dear Ms. Bachman,

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced decisions has been completed.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,

Catherine Conklin

Site Acquisition Specialist

General Dynamics Wireless Services

4603 Kemper Street

Rockville, MD 20853

(301) 266-0258

catherine.conklin@gdit.com

GENERAL DYNAMICS

Information Technology

## **Generator Contractor Notice of Completion**

| I,  | , confirm that the awarded scope of work at                              |
|---|--|
| site  | is complete, and all work meets industry standards and                   |
| jurisdictional code req                         | uirements. All required inspections were completed, and all permits are  |
| closed. Please find the                         | e required notice of completion form with photos, etc. attached for your |
| review and acceptance                           | e.   |
|   |  |
|   |  |
|   |  |
|   |  |
|   |  |
| GC Signature                                    |  |
|   |  |
|   |  |
| ou MUST copy and pas<br>order for the system to | te IDs from OneVizion here receive this document.                        |
| Site Xitor ID                                   |  |
| Project Xitor ID                                |  |
| Workflow ID                                     |  |

## **Generator Contractor Notice of Completion**

| General Site Information      |  |  |
|-------------------------------|--|--|
| FA Number                     |  |  |
| Address Line 1                |  |  |
| Address Line 2                |  |  |
| City, State, Zip              |  |  |
|                               |  |  |
| Contractor Information        |  |  |
| Contractor Name               |  |  |
| PM or POC                     |  |  |
| Phone Number                  |  |  |
| Email Address                 |  |  |
|                               |  |  |
| Final Accounting              |  |  |
| Base PO Amount                |  |  |
| Approved Work Authorizations  |  |  |
| Total Due at Final Acceptance |  |  |
| Release of Liens              |  |  |

