



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

May 18, 2021

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597
kbaldwin@rc.com

RE: **EM-VER-131-200612** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 2450 Mount Vernon Road, Southington, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated May 17, 2021, submitted on behalf of Verizon, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until July 13, 2022, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

s/Melanie A. Bachman

Melanie A. Bachman
Executive Director

MAB/CMW/laf

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

May 17, 2021

Via Electronic Mail

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-131-200612 – Cellco Partnership d/b/a Verizon Wireless Notice of Intent to Modify an Existing Telecommunications Facility Located at 2450 Mount Vernon Road, Southington, Connecticut**

Request for Extension

Dear Attorney Bachman:

On July 30, 2020, the Siting Council acknowledged Cellco's request to modify its existing telecommunications facility at 2450 Mount Vernon Road in Southington, Connecticut. Cellco has not completed the approved modifications at this site but expects to do so this summer. We are, therefore, requesting an extension of (6) six months to complete the approved modifications.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Aleksy Tyurin