



4545 East River Road
Suite 320
West Henrietta, NY 14586

Telephone: 585-445-5896
Email
Richard.zajac@crowncastle.com

February 23, 2021

Melanie A. Bachman
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

RE: Construction Close Out 876334 - 625 Spring Street, Southington, CT – **EM-VER-131-190412**

Dear Ms. Bachman:

This letter is to confirm that all construction activity has been completed pursuant to the conditions of approval as stated in the council's decision dated April 30th, 2019. In accordance with Condition #2 of the approval, please see the attached Construction Completion letter.

Please contact me if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read 'Richard Zajac', written in a cursive style.

Richard Zajac
Site Acquisition Specialist
585-445-5896



July 15, 2020

Mr. Andrew Leone
Verizon Wireless
20 Alexander Drive
Wallingford, CT 06492
(617) 620-4175

B+T Group
1717 S. Boulder, Suite 300
Tulsa, OK 74119
(918) 587-4630
btwo@btgrp.com

Subject: Construction Completion Letter

Carrier Designation: Site Name: Southington CT

Engineering Firm Designation: B+T Group Project Number: 141767.001.01

Site Data: 625 Spring St, Southington, CT 064898
Latitude 41.632472°, Longitude -72.89425°
Monopole

Dear Mr. Leone,

B+T Group is pleased to submit this “Construction Completion Letter” regarding the above mentioned Monopole.

We reviewed the photographs of the telecommunications equipment installed on the Monopole, taken on February 21, 2020. Based on the photographs provided and the construction drawings by B+T Group dated December 12, 2019, this telecommunications site has the following antennas and associated equipment installed in three sectors on the Monopole.

- (3) New Antennas
- (3) New RRHs

The quantities and types of antennas and associated equipment from the photographs are in compliance, therefore, it is our opinion that the antennas and associated equipment were properly installed.

We at B+T Group appreciate the opportunity of providing our continuing professional services to you and Verizon Wireless. If you have any questions or need further assistance on this or any other projects, please give us a call.

Construction Control Inspection Letter prepared by: Sam Cody

Respectfully submitted by: B+T Engineering, Inc. (COA 31627 Exp. 1/31/21)

Scott S. Vance, P.E.
Engineer of Record

