



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

July 24, 2017

Kenneth C. Baldwin, Esq.,
Robinson & Cole
280 Trumbull Street
Hartford, CT 06103-3597

RE: **EM-VER-131-150805** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 625 Spring Street, Southington, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated July 21, 2017, submitted on behalf of Cellco Partnership d/b/a Verizon Wireless requesting a second extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a second one-year extension of time until August 24, 2018, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/bm

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts

July 21, 2017

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

**Re: EM-VER-131-150805 – Cellco Partnership d/b/a Verizon Wireless
625 Spring Street, Southington, Connecticut**

Dear Ms. Bachman:

On June 9, 2016, Cellco requested an extension of one (1) year, to August 24, 2017, to complete the approved modifications to the above-referenced telecommunications facility. On June 14, 2016, the Siting Council approved that one (1) year extension. Cellco has not yet completed the approved modifications at this site and requests a second extension of one (1) year, to August 24, 2018, to complete this work.

If you have any questions please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Tim Parks

16816843-v1