

December 5, 2023

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-132-211214– Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 151 Sand Hill Road, Windsor, Connecticut**

Completion of Construction – South Windsor 3

Dear Attorney Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced facility modification has been completed.

As required by the Council's approval, attached is a letter from All-Points Technology Corporation, dated June 8, 2023, verifying that the facility modifications were completed in accordance with the October 4, 2021, Mount Analysis Report prepared by Maser Consulting. Photographs of completed improvements are also attached.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Attachment

Copy to:

Aleksey Tyurin



June 8, 2023

Verizon Wireless
20 Alexander Drive
Wallingford, CT 06492

RE: Wireless Communications Modification Certification
South Windsor 3 CT
151 Sand Hill, South Windsor, CT 06074

Tower Owner: SBA Communications Corporation

VZ Project/Loc Code: 20212223025/467771
VZ FUZE I.D.: 16244664
APT Filing No. CT141_12640

CSC Exempt Mod Reference No.: EM-VER-132-211214

To Whom It May Concern,

All-Points Technology Corporation, P.C. (APT) is providing this 'Wireless Communications Modification Certification' with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with the equipment modification documents prepared by All-Points Technology Corporation, P.C.:

- Field observations conducted by others on 05/11/2023 for the completed modifications, which determined that all modifications were installed in compliance with the recommendations of the aforementioned design documents; and
- Review of Construction Drawings, marked Rev 2, prepared by APT dated 11/17/2021; and
- Review of Structural Analysis Report prepared by Tower Engineering Solutions, dated 10/18/2021; and
- Review of Post-Mod Antenna Mount Analysis Report and PMI Requirements prepared by Maser Consulting Connecticut, dated 10/04/2021; and
- Review of Mount Modifications Drawings, marked Rev 0, prepared by Maser Consulting Connecticut, dated 08/13/2021;

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents referenced above. This certification is not a review of the adequacy or effectiveness of any modification/reinforcement solution.

Sincerely,
All-Points Technology Corporation, P.C.

A handwritten signature in black ink, appearing to read "Michael Trodden".

Michael S. Trodden, P.E.
Sr. Structural Engineer



ALL-POINTS TECHNOLOGY CORPORATION, P.C.

567 VAUXHALL STREET EXTENSION · SUITE 311 · WATERFORD, CT 06385 · PHONE 860-663-1697











