

From: Evan Giannakas <evan.giannakas@velex.com>
Sent: Monday, March 8, 2021 9:17 AM
To: CSC-DL Siting Council <Siting.Council@ct.gov>
Cc: Gregory Drake <gregory.drake@velex.com>; Shanna Palmer <shanna.palmer@nexius.com>; Darvonte Green <darvonte.green@velex.com>; Matt McEachern <matt.mceachern@velex.com>
Subject: EM-CING-134-201104 – 157 Chestnut Hill Road, Stafford Springs, CT 06076

Hello,

This is an email regarding account EM-CING-134-201104. Construction is planning to start at this site on 3/11/2021. I have added the site information below and attached the provided CSC Letter.

Site Information:

- CSC Account Number: EM-CING-134-201104
- Carrier: AT&T
- FA #: 10118582
- Site Address: 157 Chestnut Hill Road, Stafford Springs, CT 06076
- Construction Start: 3/11/2021
- Construction Complete: Estimated 3/25/2021

Please let me know if there is anything else needed from us, before we start construction.

Thanks,

EVAN GIANNAKAS

Construction Manager – New England

evan.giannakas@velex.com – **NEW EMAIL, PLEASE TAKE NOTE**

978-967-7169

VELEX

The information contained in this e-mail is confidential and/or proprietary to Velex and is intended only for use by the parties to which it is addressed. If you are not the intended recipient, you are hereby notified that any review, retransmission, dissemination, distribution, copying or other use of, or taking of any action in reliance upon this information is strictly prohibited.