



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
www.ct.gov/csc

December 11, 2015

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
280 Trumbull Street
Hartford, CT 06103-3597

RE: **TS-VER-135-150112** - Cellco Partnership d/b/a Verizon Wireless request for an order to approve tower sharing at an existing telecommunications facility located at 366 Old Long Ridge Road, Stamford, Connecticut. Request for Extension.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this tower share request, dated December 11, 2015. Pursuant to Condition No. 8 of the Council's decision letter dated February 20, 2015, I have considered your request for an extension of construction time for this tower share request and grant a one-year extension of time until February 20, 2017, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should Cellco Partnership d/b/a Verizon Wireless decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Acting Executive Director

MAB/CH/laf



CONNECTICUT SITING COUNCIL
Affirmative Action / Equal Opportunity Employer

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts

December 11, 2015

Via Electronic and U.S. Mail

Melanie A. Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

**Re: TS-VER-135-150112 – Cellco Partnership d/b/a Verizon Wireless
366 Old Long Ridge Road, Stamford, Connecticut**

Dear Ms. Bachman:

On February 20, 2015, the Siting Council approved the above-referenced tower share application for the tower at 366 Old Long Ridge Road in Stamford, Connecticut.

Cellco has not yet completed the installation of its equipment and, therefore, requests a one (1) year extension to comply with the Council's conditions of approval. Once the installation is completed, Cellco will provide the Council with the required notice of completion and an engineer's certification letter.

If you have any questions please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:

Elizabeth Jamieson