



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [www.ct.gov/csc](http://www.ct.gov/csc)

**VIA ELECTRONIC MAIL**

March 20, 2020

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597  
[kbaldwin@rc.com](mailto:kbaldwin@rc.com)

RE: **EM-VER-135-190322** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 370 West Main Street, Stamford, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated March 19, 2020, submitted on behalf of Verizon Wireless, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until April 8, 2021, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

*s/Melanie A. Bachman*

Melanie A. Bachman  
Executive Director

MAB/IN/laf

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

March 19, 2020

*Via Electronic Mail*

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-135-190322 – Cellco Partnership d/b/a Verizon Wireless**  
**370 West Main Street, Stamford, Connecticut**

**Request for Extension**

Dear Ms. Bachman:

On April 8, 2019, the Siting Council acknowledged Cellco's request to modify its existing telecommunications facility at 370 West Main Street in Stamford, Connecticut. Cellco has not yet completed the approved modifications at this site. We are requesting an extension of twelve (12) months to complete these modifications.

If you have any questions please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Tim Parks

20519894-v1