

*T-Mobile USA
35 Griffin Road
South Bloomfield,
CT 06002*

March 5, 2021

Attorney Melanie Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06501


RE: EM-T-MOBILE-137-190806
Notice of Construction Completion
T-Mobile Site # CTNL071B
107 Wilcox Rd, Stonington, CT

Dear Attorney Bachman,

The Connecticut Siting Council ("Council") acknowledged the above referenced T-Mobile Northeast LLC ("T-Mobile") notice of exempt modification on 9/3/2019. T-Mobile hereby notifies the Council that construction of the acknowledged modifications have been completed as of 12/29/2020.

Documentation certified by a Professional Engineer is included with this letter that the installation complied with the recommendations of the Mount Analysis dated 8/1/2019.

Sincerely,



Elizabeth Jamieson
Transcend Wireless LLC
on behalf of T-Mobile
10 Industrial Ave, Suite 3
Mahwah, NJ 07430

March 5, 2021

Mr. Larry Stannard
Stonington Building Department
152 Elm Street
Stonington, CT 06460

Re: Letter of Professional Opinion

Project: CTNL071B – NL071/OPTASITE (L600)
107 Wilcox Road
Stonington, CT 06378

Owner: SBA Communications Corp.

Engineer: CENTEK Engineering, Inc.
63-2 North Branford Road, Branford, CT 06405

Contractor: Construction Services of Branford
63-3 N. Branford Road, Branford, CT 06405

Centek Project No.: 21020.09

Building Permit No.: B-2020-542PV

Dear Mr. Stannard,

We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with construction documents prepared by Chappell Engineering Associates, LLC dated 07/17/2019 Rev.1, Structural Analysis Report prepared by Tower Engineering Solutions dated 06/17/2019 and Mount Analysis Report prepared by SBA Communications Corp. dated 08/01/2019:

- Field observations of completed construction on 03/03/2021.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by Chappell Engineering Associates, LLC Tower Engineering Solutions and SBA Communications Corp.

Sincerely,


Carlo F. Centore, PE
Principal

