

# FINAL REPORT OF SPECIAL INSPECTIONS

---

Project: Structural Modifications, Antenna and Equipment Upgrades  
Location: 97 Mountain Hill Road, Thompson, CT 06255  
Owner: Connecticut State Police  
Design Professional in Responsible Charge: Carlo F. Centore, PE (Centek Engineering, Inc.)

To the best of my information, knowledge and belief, the Special Inspections required for this project, and itemized in the Statement of Special Inspections submitted for permit, have been performed and all discovered discrepancies have been reported and resolved.

The following discrepancies that were outstanding since the last interim report dated (n/a), have been corrected:


*No outstanding discrepancies exist.*

*(Attach 8 1/2 x 11 continuation sheets(s) if required to complete the description of corrections)*

The Letter of Professional Opinion dated 11/15/2022 and supporting documentation submitted along with this Final Report form the basis for, and are to be considered an integral part of this Final Report.

Respectfully Submitted,  
Special Inspector

Carlo F Centore, PE (CT PE#16694)  
\_\_\_\_\_  
(type or printed name)

  
\_\_\_\_\_  
Signature

11/15/2022  
\_\_\_\_\_  
Date



November 15, 2022

Mr. Darren Hobbs  
Office of State Building Inspector  
450 Columbus Boulevard, Suite 1303  
Hartford, CT 06103

Re: Letter of Professional Opinion

Project: CSP #62 Thompson – Structural Modifications, Antenna and Equipment Upgrade  
AECOM Project No: 60619086  
97 Mountain Hill Rd  
Thompson, CT 06255

Owner: Connecticut State Police

Engineer: AECOM  
1255 Broad St, Suite 201, Clifton, NJ 07013

Contractor: McPhee Electric Ltd.  
12 Northwest Dr, Plainville, CT 06062

Centek Project No.: 21082.07

Building Permit No.: 21-0019

Dear Mr. Hobbs,

We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.

The following are the basis for substantiating compliance with Structural Analysis and Modification documents prepared by AECOM dated 11/25/2020 Rev.3:

- Field observations of completed construction on 11/12/2022.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned office.

Sincerely,

  
Carlo F. Centore, PE  
Principal

