

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

February 8, 2022

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-141-210615 – Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 720 Quinebaug Road, Thompson, Connecticut**

Completion of Construction

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced Cellco Partnership d/b/a Verizon Wireless facility has been completed.

As required by the Council's EM-VER-141-210615 approval, attached is a letter from Nexius Solutions Inc. dated February 7, 2022, verifying that Cellco's facility modifications were completed in accordance with the April 27, 2021 Mount Analysis.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Attachment
Copy to:
Aleksy Tyurin

NEXIUS

Accelerating Network and Business Transformation

February 7, 2022

Mr. Tim Parks

Verizon Wireless
20 Alexander Drive, 2nd Floor
Wallingford, CT 06492

RE: Notice of Completion
Site Name: Quinebaug_CT
Location Code: 468550
Site Address: 720 Quinebaug Road, Quinebaug, CT 06262
CSC Exempt Mod Reference No.: EM-VER-141-210615

Dear Mr. Parks:

Nexius Solutions Inc. is providing this “**Notice of Completion**” PE Letter regarding to the wireless telecommunications facility installation project at the above referenced site.


The following are the basis for substantiating the compliance with the **Construction Drawings** with acceptable variance noted in the as-built redlines. Specifically, the installations comply with the

- **Construction Drawings** prepared by Nexius Solutions Inc. dated 05/14, 2021. **As-built Redlines** by W. Edwards, Eastern Communications, Inc., dated 11/05/2021.
- **Mount Modification Drawings** prepared by Maser Consulting, dated 04/27/2021.
- **Passing Tower Structural Analysis**, prepared by Nexius, dated 05/14/2021 and **Passing Mount Analysis (w/ Proposed Modifications)** by Maser Consulting, dated 04/27/2021. The analyses demonstrate that the existing tower structure and mounts with proposed modifications will not exceed 100 percent of the tower and mount structural capacities for the proposed loading changes.

Site visit and field observations by Nexius personnel on November 16, 2021 of the completed installation show that installation is in general compliance with the aforementioned documents.

The work under this contract has been reviewed solely based upon provided site visit information including photos and was found, to the Registered Engineer’s best knowledge, information and belief, to be completed in general compliance with the documents referenced above. This certification is not a review of the adequacy or effectiveness of the modification / replacement solution. Should you have any questions, comments or require additional information, please do not hesitate to contact us.



Sincerely Yours,
Jiazhu Hu, P.E.
Engineering Manager
License #: 31530



2595 North Dallas Parkway Suite 300, Frisco, TX 75034

NEXIUS

Accelerating Network and Business Transformation



2595 North Dallas Parkway Suite 300, Frisco, TX 75034