

From: Barbadora, Jeff <Jeff.Barbadora@crowncastle.com>
Sent: Tuesday, July 23, 2024 4:03 PM
To: CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: EM-VER-144-240408 - 425 Indian Ledge Park Road Trumbull - 881535

Good afternoon,

Construction is completed.

Thanks,

Jeffrey Barbadora
Permitting Specialist
781-970-0053

Crown Castle
1800 W. Park Drive, Suite 250
Westborough, MA 01581

July 17, 2024

Mr. Robert Dunn
Town of Trumbull Building Department
5866 Main Street
Trumbull, CT 06611

Re: Letter of Professional Opinion

Project: Trumbull 3 CT (Verizon)
425 Indian Ledge Park Road
Trumbull, CT 06611

Owner: Crown Castle

Engineer: MTS Engineering, P.L.L.C.
1717 S. Boulder, Suite 300, Tulsa OK, 74119

Contractor: KMM Communication Corp.
1900 Lakeway Drive, Suite 100, Lewisville, TX 75057

Centek Project No.: 24001.60

Building Permit No.: NA

Dear Mr. Dunn,


We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.


The following are the basis for substantiating compliance with construction documents prepared by MTS Engineering, P.L.L.C. dated 03/20/2024 Rev.A, Structural Analysis Report prepared by Black & Veatch dated 01/18/2024 and Mount Analysis Report prepared by Colliers Engineering & Design CT dated 07/11/2023:

- ❑ Field observations of completed construction on 06/20/2024.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information, and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,


Carlo F. Centore, PE
Principal



06.05.2024 14:15

