



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

September 20, 2024

Kenneth C. Baldwin, Esq.
Robinson & Cole LLP
One State Street
Hartford, CT 06103
kbaldwin@rc.com

RE: **EM-VER-148-211004** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 1605 Durham Road, Wallingford, Connecticut. **Request for an Additional Extension of Construction.**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an additional extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated September 19, 2024.

Pursuant to Condition No. 9 of the Council's decision letter dated November 26, 2021, the Council hereby grants an extension of time until November 26, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/ANM/laf

KENNETH C. BALDWIN

One State Street
Hartford, CT 06103
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

September 19, 2024

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-148-211004– Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 1605 Durham Road, Wallingford, Connecticut**

Request for Extension

Dear Attorney Bachman:

On November 26, 2021, the Siting Council acknowledged Cellco's notice of intent to modify its existing telecommunications facility at 1605 Durham Road in Wallingford, Connecticut. Construction is underway for this project but may not be completed by the November 26, 2024, deadline. In an excess of caution, we are requesting an extension of six (6) months, to May 26, 2025 to complete the work.

Thank you in advance for your cooperation. If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:
Alex Tyurin

30393862-v1