



STATE OF CONNECTICUT  
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051  
Phone: (860) 827-2935 Fax: (860) 827-2950  
E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)  
Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

VIA ELECTRONIC MAIL

November 22, 2022

Kenneth C. Baldwin, Esq.  
Robinson & Cole, LLP  
280 Trumbull Street  
Hartford, CT 06103-3597  
[kbaldwin@rc.com](mailto:kbaldwin@rc.com)

RE: **EM-VER-148-211008** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 37 North Main Street, Wallingford, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated November 18, 2022 submitted on behalf of Verizon, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until January 28, 2024 to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Verizon need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/MP/emr

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

November 18, 2022

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-148-211008 – Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 37 North Main Street, Wallingford, Connecticut**

**Request for Extension**

Dear Attorney Bachman:

On January 28, 2022, the Siting Council acknowledged Cellco's notice to modify its existing telecommunications facility at 37 North Main Street in Wallingford, Connecticut. Cellco will not complete the facility modifications by the January 28, 2023 deadline and, therefore, is requesting an extension of twelve (12) months to complete the work.

Thank you in advance for your cooperation. If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Alex Tyurin