

STATE OF CONNECTICUT connecticut siting council

Ten Franklin Square, New Britain, CT 06051 Phone: (860) 827-2935 Fax: (860) 827-2950 E-Mail: <u>siting.council@ct.gov</u> Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

July 19, 2023

Barbara Kassabian Project Coordinator Centerline Communications, LLC 750 West Center Street, Floor 3 West Bridgewater, MA 02379 bkassabian@clinellc.com

RE: **EM-VER-150-220404** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 6 Mountain Road, Washington, Connecticut.

Dear Barbara Kassabian:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon Wireless, for the above-referenced exempt modification request, dated July 19, 2023.

Pursuant to Condition No. 9 of the Council's decision letter dated June 27, 2022, the Council hereby grants an extension of time until June 27, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

Muliikhal

Melanie A. Bachman Executive Director

MAB/CMW/dll

From: Barbara Kassabian

bkassabian@clinellc.com> Sent: Wednesday, July 19. 2023 10:55 AM To: Fontaine, Lisa <Lisa.Fontaine@ct.gov> Cc: LaFountain. Dakota <Dakota.LaFountain@ct.gov>; CSC-DL Siting Council <Siting.Council@ct.gov>

Subject: EM-VER-150-220404 Approval Extension Request/6 Mountain Road, Washington, Connecticut

Good morning,

I'm hoping you can help me out again. I would like to extend subject approval. A former employee was supposed to request this extension a few months back but did not. I'm going through all our records and trying to get everything back on track.

Please accept this email as a formal **request to extend the approval decision** for Verizon Wireless' Exempt Modification at the subject site. Verizon is prepared to proceed and complete this construction at their earliest convenience as weather permits.

Attached

```
• em-ver-150-220404 dcltr MountainRd
```

Should you need any further information concerning this request, please reach out to me at any time. I appreciate your consideration.

Barbara Kassabian



 Barbara Kassabian | Project Coordinator

 750 W Center St, Suite 301 | West Bridgewater, MA 02379

 Mobile:
 603-303-8001

 bkassabian@clinellc.com | www.centerlinecommunications.com

Building a better network. Smart design. Quality construction. Reliable maintenance.