



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

January 19, 2024

Kathleen M. Shanley
Manager-Transmission Siting
Eversource Energy
P.O. Box 270
Hartford, CT 06103
kathleen.shanley@eversource.com

RE: **EM-EVER-151-211105e** – The Connecticut Light and Power Company d/b/a Eversource Energy notice of intent to modify an existing energy facility located at 332 Clough Road, Waterbury, Connecticut. **Request for Additional Extension of Construction.**

Dear Kathleen Shanley:

The Connecticut Siting Council (Council) is in receipt of an additional request for an extension of construction time submitted on behalf of Eversource Energy, for the above-referenced exempt modification request, dated January 18, 2024.

Pursuant to Condition No. 5 of the Council's decision letter dated December 6, 2021, the Council hereby grants an extension of time until December 6, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should Eversource Energy decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/MP/laf

c: Deborah Denfeld, Team Lead – Transmission Siting, Eversource Energy (deborah.denfeld@eversource.com)

January 18, 2024

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

RE: EM-EVER-151-211105e – The Connecticut Light and Power Company d/b/a Eversource Energy notice of intent to modify an existing energy facility located at 332 Clough Road, Waterbury, Connecticut. Request for Extension.

Dear Attorney Bachman:

The Connecticut Light and Power Company dba Eversource Energy (“Eversource”) received acknowledgement from the Connecticut Siting Council (“Council”) on December 6, 2021, of its Notice that Eversource’s proposed modifications at the existing Bunker Hill Substation at 332 Clough in Waterbury would comply with the exception criteria outlined in Section 16-50j-57(a) of the Regulations of Connecticut State Agencies. On October 12, 2022, a project extension was granted to December 6, 2023. In its acknowledgement, the Council indicated that the extension was granted with the understanding that the Council will be notified should Eversource Energy need additional time to submit a notice of completion.

Due to project delays, Eversource requires additional time to complete the Project. Eversource hereby requests that the one-year deadline to complete the Project be extended to December 6, 2024. Our apologies for the late notice on this request.

Two copies of this Request for an Extension will be mailed to your office.

Thank you for your attention to this matter. If you have any questions or concerns, please contact me.



Deborah Denfeld
Team Lead – Transmission Siting
deborah.denfeld@eversource.com