

From: Barbadora, Jeff <Jeff.Barbadora@crowncastle.com>
Sent: Wednesday, October 5, 2022 4:10 PM
To: CSC-DL Siting Council <Siting.Council@ct.gov>
Subject: EM-VER-151-220309 - 150 Mattatuck Heights, Waterbury, CT

EXTERNAL EMAIL: This email originated from outside of the organization. Do not click any links or open any attachments unless you trust the sender and know the content is safe.

Dear CSC,

Construction activities have been completed.

Per condition #2 of the attached Council Decision, an engineering letter has been issued and attached to the email as well.

Thanks,

Jeffrey Barbadora
Site Acquisition Specialist
781-970-0053

Crown Castle
1800 W. Park Drive, Suite 250
Westborough, MA 01581

This email may contain confidential or privileged material. Use or disclosure of it by anyone other than the recipient is unauthorized. If you are not an intended recipient, please delete this email.



August 1, 2022

Robert Brodka
Crown Castle
2000 Corporate Drive
Canonsburg, PA 15317
(724) 416-2000

MTS Engineering, L.L.C.
1717 S. Boulder, Suite 300
Tulsa, OK 74119
(918) 587-4630
btwo@btgrp.com

Subject: Construction Completion Letter

Carrier Designation: Site Name: Waterbury S CT

Engineering Firm Designation: B+T Group Project Number: 79982.006.01

Site Data: 150 Mattatuck Heights, Waterbury, CT 06705
Latitude 41.537861°, Longitude -72.985028°
Monopole

Dear Robert Brodka,

MTS Engineering is pleased to submit this “Construction Completion Letter” regarding the above-mentioned Monopole.

We reviewed the photographs of the telecommunications equipment installed on the Monopole, taken on July 19, 2022. Based on the photographs provided, As Built by Eastern Communications, Inc. dated July 20, 2022, and the construction drawings by B+T Group dated February 17, 2022, this telecommunications site has the following antennas and associated equipment installed in three sectors on the Monopole.

- (3) New Antennas with Integrated Radios
- (1) New Hybrid Cable

The quantities and types of antennas and associated equipment from the photographs are in structural compliance, therefore, it is our opinion that the antennas and associated equipment were properly installed.

We at MTS Engineering appreciate the opportunity of providing our continuing professional services to you and Crown Castle. If you have any questions or need further assistance on this or any other projects, please give us a call.

Construction Completion Letter prepared by: Bthree Barrett

Respectfully submitted by: MTS Engineering, L.L.C. (BER: 2386985 Exp. 3/31/23)

Chad Tuttle, P.E.
Engineer of Record

