



STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

www.ct.gov/csc

September 25, 2015

David B. Blakeney
Director, Nuclear Station Safety and Licensing
Dominion Nuclear Connecticut, Inc.
P.O. Box 128
Rope Ferry Road
Waterford, CT 06385

RE: **EM-DNC-152-140918(e)** – Dominion Nuclear Connecticut, Inc. notice of intent to replace a transformer at the existing Millstone Power Station located off Rope Ferry Road, Waterford, Connecticut.

Dear Mr. Blakeney:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time for this exempt modification, dated September 21, 2015. Pursuant to Condition No. 5 of the Council's decision letter dated October 6, 2014, I have considered your request for an extension of construction time for this exempt modification and grant a six-month extension of time until April 29, 2016, to complete the construction of this project.

This extension is granted with the understanding that the Council will be notified should Dominion Nuclear Connecticut, Inc. decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Acting Executive Director

MAB/MP/lm

c: The Honorable Daniel M. Steward, First Selectman, Town of Waterford
Mark A. Wujtecwicz, Planner, Town of Waterford



Dominion Nuclear Connecticut, Inc.
Rope Ferry Rd., Waterford, CT 06385

Mailing Address: P.O. Box 128
Waterford, CT 06385

dom.com




Dominion[®]

SEP 21 2015

Serial No. RA-15-024
MPS NSSL/TFO R0

Melanie A. Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

ORIGINAL



Re: **EM-DNC-152-140918(e) – Dominion Nuclear Connecticut, Inc. notice of intent to replace a transformer at Millstone Power Station, Rope Ferry Road, Waterford, Connecticut**

Dear Ms. Bachman:

On October 6, 2014, the Siting Council acknowledged receipt of the Dominion Nuclear Connecticut Inc. notice of intent to replace an existing transformer at Millstone Power Station in Waterford, Connecticut. Construction associated with the approved transformer replacement project is underway but will not be completed by the October 6, 2015 expiration date for this acknowledgement. We respectfully request an extension of six (6) months to complete the transformer replacement project.

If you have any questions please do not hesitate to contact me.

Sincerely,

David B. Blakeney
Director, Nuclear Station Safety and Licensing

cc: Daniel Steward, First Selectman, Town of Waterford
L. M. Cuoco, Esq.