

750 W Center Street
 Suite 301
 West Bridgewater, MA 02379
 info@clinellc.com
 1-(844)-748-8878

T-Mobile

Cullen Morgan
Site Acquisition Consultant
750 W Center Street
Suite 301
West Bridgewater, MA 02379
(941) 549-7263
cmorgan@clinellc.com

March 17, 2023

ATTN: Melanie A. Bachman, Executive Director Connecticut Siting Council 10 Franklin Square New Britain, Connecticut 06051

RE: Commencement of Construction Activity – EM-T-MOBILE-154-220811 782 Old Clinton Rd, Westbrook, CT 06498

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that the construction activity associated with the above-referenced T-Mobile telecommunications facilities has been completed.

If you have any questions or need any additional information regarding these facilities, please do not hesitate to contact me.

Respectfully,

Cullen Morgan Site Acquisition Consultant Centerline Communications, LLC (Agent to T-Mobile) Mobile: (941) 549-7263

cmorgan@clinellc.com

March 15, 2023

Jeff York Centerline Communications 750 W. Center Street, Suite 301 West Bridgewater, MA 02379 (508) 386-0863



MTS Engineering P.L.L.C. 1717 S. Boulder, Suite 300 Tulsa, OK 74119 (918) 587-4630 btwo@btgrp.com

Subject: Engineer's Certification of Completion

Carrier Designation: Site ID: CT11032D

Engineering Firm Designation: Project Number: 167378.001.01

Site Data: 782 Old Clinton Road, Westbrook, CT 06498

Latitude 41.290494°, Longitude -72.468903° Wireless Telecommunications Facility

Dear Jeff York,

I, Chad Tuttle, P.E., a registered professional engineer in the state of Connecticut with Registration No. 23924, have examined site photographs provided by the client, last dated November 30, 2022, for the Wireless Telecommunications Facility referenced above. Based on the photographs provided; As Built drawings certified by Andre Charles of Link Wireless, dated November 30, 2022; and the construction drawings by B+T Group dated August 8, 2022; I hereby certify that to the best of my knowledge, information, and belief all constructed improvements are in substantial compliance with the permitted construction drawings approved by the Connecticut Siting Council (last revised August 8, 2022) and that said improvements meet the intent of the applicable Codes listed on said drawings (e.g., 2015 IBC and NEC 2017). Furthermore, it is hereby noted that, at the direction of the Owner, the Contractor deviated from the approved construction drawings with the installation of (3) Ericsson 6449 B41 Antennas.

In my professional opinion, any minor deviations from the drawings and specifications will not prevent the project from functioning in compliance with the requirements of the Connecticut Siting Council and other applicable regulatory agencies listed in the drawings.

Should you have any questions or require any additional information, please do not hesitate to contact our office. Thank you.

Engineer's Certification of Completion prepared by: Bhree Barrett

Respectfully submitted by: MTS Engineering P.L.L.C.

Chad Tuttle, P.E. Engineer of Record

