



November 15, 2023

Melanie A. Bachman
Acting Executive Director
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

RE: EM-VER-156-210730 - Cellco Partnership d/b/a Verizon Wireless, 668 Jones Hill Road, West Haven, Connecticut

Notice of Construction Complete

Dear Ms. Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced facility modifications has been completed.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,

A handwritten signature in black ink that reads "Barbara Kassabian".

Barbara Kassabian

Barbara Kassabian
c/o Cellco Partnership d/b/a Verizon Wireless
Centerline Communications, LLC
750 West Center Street, Suite 301
West Bridgewater, MA 02379
Mobile: (603) 303-8001
bkassabian@clinellc.com

750 W Center St, Suite 301
West Bridgewater, MA 02379
781-713-4725

October 25, 2023

Mr. Frank Gladwin
Town of West Haven Building Department
355 Main Street
West Haven, CT 06516

Re: Letter of Professional Opinion

Project: West Haven SW CT (Verizon)
668 Jones Hill Road
West Haven, CT 06516

Owner: Crown Castle

Engineer: Dewberry Engineering, Inc.
99 Summer Street Suite 700, Boston, MA 02110

Contractor: Eastern Communications
103R Old Windsor Rd, Bloomfield, CT 06002

Centek Project No.: 23003.54

Building Permit No.: 1220764

Dear Mr. Gladwin,


We are providing this "Letter of Professional Opinion" with regard to the structural components at the above referenced project.


The following are the basis for substantiating compliance with construction documents prepared by Dewberry Engineering, Inc. dated 06/25/2021 Rev.0, Structural Evaluation Letter prepared by ATC Tower Services, Inc. dated 04/23/2021, Mount Modification Drawings prepared by Maser Consulting Connecticut dated 06/10/2021 and Mount Analysis Report prepared by Maser Consulting Connecticut dated 06/10/2021:

- Field observations of completed construction on 08/24/2023.

The work under this Contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,


Carlo F. Centore, PE
Principal



Aug 14, 2023 at 6:21:20 PM
668 Jones Hill Rd
West Haven CT 06516
United States

