



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

January 19, 2024

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597  
[kbaldwin@rc.com](mailto:kbaldwin@rc.com)

RE: **EM-VER-158-220207** - Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 1365 (a/k/a 1385) Post Road East, Westport, Connecticut. **Request for Additional Extension of Construction.**

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Verizon Wireless for the above-referenced exempt modification request, dated January 19, 2024.

Pursuant to Condition No. 8 of the Council's decision letter dated March 28, 2022, the Council hereby grants an extension of time until March 28, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Verizon Wireless decide not to proceed with construction.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/IN/laf

KENNETH C. BALDWIN

280 Trumbull Street  
Hartford, CT 06103-3597  
Main (860) 275-8200  
Fax (860) 275-8299  
kbaldwin@rc.com  
Direct (860) 275-8345

Also admitted in Massachusetts  
and New York

January 19, 2024

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-158-220207 – Cellco Partnership d/b/a Verizon Wireless  
Telecommunications Facility, 1365 (a/k/a 1385) Post Road East, Westport,  
Connecticut**

**Second Request for Extension – Westport 9**

Dear Attorney Bachman:

On March 28, 2022, the Siting Council acknowledged Cellco's notice for modifications to its existing telecommunications facility at 1365 (a/k/a 1385) Post Road East in Westport, Connecticut. Cellco has not yet completed the approved modifications at this site and requests an extension for an additional twelve (12) months, to March 28, 2025, to complete this work.

If you have any questions, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Aleksy Tyurin

28656965-v1