

KENNETH C. BALDWIN

280 Trumbull Street
Hartford, CT 06103-3597
Main (860) 275-8200
Fax (860) 275-8299
kbaldwin@rc.com
Direct (860) 275-8345

Also admitted in Massachusetts
and New York

November 30, 2023

Melanie A. Bachman, Esq.
Executive Director/Staff Attorney
Connecticut Siting Council
10 Franklin Square
New Britain, CT 06051

Re: **EM-VER-161-220412 – Cellco Partnership d/b/a Verizon Wireless
Telecommunications Facility, 160 Deer Run Road, Wilton, Connecticut**

Completion of Construction

Dear Attorney Bachman:

The purpose of this letter is to notify the Siting Council that construction activity associated with the above-referenced facility modification has been completed.

As required by the Council's approval, attached is a letter from NB+C, dated October 20, 2023, verifying that the facility modifications were completed in accordance with the October 19, 2021, Mount Analysis Report prepared by GDP Engineering and Architecture. Photographs of completed improvements are also attached.

If you have any questions or need any additional information regarding this facility, please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Attachment

Copy to:

Aleksey Tyurin

28366297-v1

November 29, 2023

Town of Wilton Building Department
238 Danbury Road
Wilton, CT 06897

Re: Final Construction Control Affidavit

Project: Wilton_West_CT (Lattice Tower)
160 Deer Run Road
Wilton, CT 06897

Owner: Westport Broadcasting Co
PO Box 1041
Virginia Beach, VA 23451

Engineer: NB+C Engineering Services, LLC
100 Apollo Drive, Suite 303
Chelmsford, MA 01824

Dear Town of Wilton Building Department,

We are providing this "Final Construction Control Affidavit" with regard to the above referenced project.

The following are the basis for the substantiating compliance with construction documents:

- prepared by NB+C dated March 24, 2022 Rev.0, Wilton West CT Construction Drawings
- prepared by FDH dated March 14, 2022 Wilton West CT Structural Analysis Report
- prepared by GPD Engineering and Architecture Professional Corporation dated October 19, 2021 Wilton West CT Post-Modification Antenna Mount Analysis Report and PMI Requirements
- Field Observations dated October 5, 2023, provided by Verizon Wireless

The work under this contract has been reviewed and found, to the Engineer's best knowledge, information and belief, to be completed in general compliance with the documents prepared by the aforementioned offices.

Sincerely,

Daniel Corning

Daniel Corning, P.E.
Engineering Program Manager







