



## STATE OF CONNECTICUT CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051  
Phone: (860) 827-2935 Fax: (860) 827-2950  
E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)  
Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

### VIA ELECTRONIC MAIL

November 27, 2023

Mark Roberts  
QC Development  
P.O. Box 916  
Storrs, CT 06268  
[mark.roberts@qcdevelopment.net](mailto:mark.roberts@qcdevelopment.net)

RE: **EM-CING-161-220701** - New Cingular Wireless PCS, LLC (AT&T) notice of intent to modify an existing telecommunications facility located at 46 Fenwood Lane, Wilton, Connecticut. **Request for Extension of Construction.**

Dear Mark Roberts:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of AT&T, for the above-referenced exempt modification request, dated November 22, 2023.

Pursuant to Condition No. 8 of the Council's decision letter dated August 1, 2022, the Council hereby grants an extension of time until August 1, 2024 to complete construction.

This extension is granted with the understanding that the Council will be notified should AT&T decide not to proceed with construction.

Sincerely,

Melanie A. Bachman  
Executive Director

MAB/ANM/laf

**From:** Mark Roberts <mark.roberts@qcdevelopment.net>  
**Sent:** Wednesday, November 22, 2023 10:54 AM  
**To:** Robidoux, Evan <Evan.Robidoux@ct.gov>  
**Cc:** CSC-DL Siting Council <Siting.Council@ct.gov>  
**Subject:** RE: Council Decision Letter for EM-CING-161-220701 (46 Fenwood Lane, Wilton)  
**Importance:** High

Hello Evan – please accept this e-mail as a formal request for a 12-month extension of time to complete this project. There have been some internal delays at AT&T securing the necessary approvals to move into construction.

Please let me know if I can provide any additional information in support of this request.

Mark Roberts  
QC Development  
860-670-9068