



Jerry Feathers
Tel (303) 598-7996

Email: Jerry.feathers.contractor@crowncastle.com

May 19, 2023

Melanie Bachman
Executive Director
Connecticut Siting Council
The Franklin Square
New Britain, CT 06051

**RE: Construction Close Out- BU# 806353 App# 552707- Verizon Site ID 467241
EM-VER-161-220504 Exempt Modification
128 Mather Street, Wilton, CT 06897**

Dear Ms. Bachman,

This letter is to confirm all construction activities at the above referenced site have been completed per the conditions of approval, EM-VER-161-220504, dated June 13, 2022.

Please contact me if you have any questions.

Thank you,

A handwritten signature in blue ink, appearing to read 'Jerry Feathers'.

Jerry Feathers

Site Acquisition Specialist

Jerry.feathers.contractor@crowncastle.com

(303) 598-7996





April 17, 2023

Robert Brodka
Crown Castle USA
2000 Corporate Drive
Canonsburg, PA 15317
(724) 416-2000

MTS Engineering P.L.L.C.
1717 S. Boulder, Suite 300
Tulsa, OK 74119
(918) 587-4630
btwo@btgrp.com

Subject: **Engineer’s Certification of Completion**

Jurisdiction Designation: **Building Permit Number:** 2

Carrier Designation: **Site ID:** 325157

Engineering Firm Designation: **Project Number:** 102920.015.01

Site Data: **128 Mather Street, Wilton, CT 06897**
Latitude 41° 14’ 18.70” N, Longitude 73° 25’ 26.90” W
Wireless Telecommunications Facility

Dear Robert Brodka,

I, Chad Tuttle, a registered professional engineer in the state of Connecticut with Registration No. 23924, have examined site photographs provided by the Client, last dated April 3, 2023, for the Wireless Telecommunications Facility referenced above. Based on the photographs provided; As Built drawings certified by R. Moore of Eastern Communications, Inc., dated March 31, 2023; and the construction drawings by Tectonic dated June 15, 2021; I hereby certify that to the best of my knowledge, information, and belief all constructed improvements are in substantial compliance with the permitted construction drawings approved by the Town of Wilton (last revised June 15, 2021) and that said improvements meet the intent of the applicable Codes listed on said drawings (e.g., 2018 CT SBC and NEC 2017).

It is hereby noted that, at the direction of the Client, the Contractor deviated from the approved construction drawings by removing (12) coax cables and (6) RFS APL868013-42T0 antennas; and by relocating the Samsung MT6407-77A antennas to Position 6 and the CBRS RRH RT4401-48A radios to Position 5.


In my professional opinion, any minor deviations from the drawings and specifications, including the above listed Client directed deviations, will not prevent the project from functioning in compliance with the requirements of the Town of Wilton and other applicable regulatory agencies listed in the drawings.

Should you have any questions or require any additional information, please do not hesitate to contact our office. Thank you.

Engineer’s Certification of Completion prepared by: Bthree Barrett

Respectfully submitted by: MTS Engineering P.L.L.C.

Chad Tuttle
Connecticut Registered Professional Engineer
Certificate of Registration No. 23924



Apr 3, 2023 at 1:41:56 PM
Wilton CT 06897
United States

