



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

April 3, 2024

April Parrott
Dish Wireless, LLC
Site Acquisition Project Manager
175 Capital Blvd., 4th Floor, Suite 402
Rocky Hill, CT 06067
april.parrott@dish.com

RE: **TS-DISH-163-230317** - Dish Wireless, LLC request for an order to approve tower sharing at an existing telecommunications facility located at 193 Windham Center Road, Windham, Connecticut. **Request for Extension of Construction.**

Dear April Parrott:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Dish Wireless, for the above-referenced tower share request, dated April 2, 2024.

Pursuant to Condition No. 10 of the Council's decision letter dated April 13, 2023, the Council hereby grants an extension of time until April 13, 2025 to complete construction.

This extension is granted with the understanding that the Council will be notified should Dish Wireless decide not to proceed with construction.

Sincerely,

Melanie A. Bachman
Executive Director

MAB/ANM/laf



April 2, 2024

Melanie Bachman
CONNECTICUT SITING COUNCIL
Ten Franklin Square
New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov

RE: Request for Extension: TS-DISH-163-230317 - Dish Wireless, LLC request for an order to approve tower sharing at an existing telecommunications facility located at 193 Windham Center Road, Windham, Connecticut. (Dish ID BOBOS00891A)

Ms. Bachman:

Kindly allow this letter to serve as Dish Wireless L.L.C.'s formal and respectfully request for extension – Request for Extension: Request for Extension: TS-DISH-163-230317 - Dish Wireless, LLC request for an order to approve tower sharing at an existing telecommunications facility located at 193 Windham Center Road, Windham, Connecticut. (Dish ID BOBOS00891A)

The reason for this extension is due to Delays in construction commencement, conclusion and/or the need to acquire final photo for the CSC Closeout notification.

Your time and consideration is greatly appreciated. Should you have any questions, please don't hesitate to contact me at your convenience.

Thank you.

April Parrott
Site Acquisition Project Manager
175 Capital Blvd 4th Floor, Rocky Hill, CT 06067
Suite 402
april.parrott@dish.com
860-327-2290