



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

July 7, 2021

Kathleen M. Shanley
Manager-Transmission Siting
Eversource Energy
56 Prospect Street
Hartford, CT 06103

RE: **EM-EVER-164-200909e** – The Connecticut Light and Power Company d/b/a Eversource Energy notice of intent to modify an existing energy facility located at 258 Rood Avenue, Windsor, Connecticut.

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated July 2, 2021, submitted on behalf of Eversource, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until April 29, 2022, to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

s/ Melanie A. Bachman

Melanie A. Bachman
Executive Director

MAB/CMW/emr

July 2, 2021

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

RE: The Connecticut Light and Power Company's Notice of Exempt Modification Pursuant to RCSA § 16-50j-57(a) to Existing Energy Facility Site at 258 Rood Avenue in the Town of Windsor, Connecticut ("Notice of Exempt Modification")

Dear Melanie Bachman:

The Connecticut Light and Power Company dba Eversource Energy ("Eversource") receive notice from the Connecticut Siting Council ("Council") on September 28, 2020 that, Eversource's proposed modifications at an existing substation at 258 Rood Avenue in Windsor would comply with the Exempt Modification criteria in accordance with Section 16-50j-57(a) of the Regulations of Connecticut State Agencies ("RCSA"). In its acknowledgement, the Council included conditions regarding the modification work, including, specifically the following;

- The Requestor may file a request for an extension of time beyond the one-year deadline, provided that such request is submitted to the Council not less that 60 days prior to the expiration.

Due to delays in final engineering and in material delivery the start of construction was delayed. Eversource hereby requests that the one-year deadline to complete the Project be extended to April, 2022.

Two copies of this Request for an Extension will be mailed to your office.

Thank you for your attention to this matter. If you have any questions or concerns, please contact me at (860) 728-4527.

Kathleen Shanley