



# STATE OF CONNECTICUT

## CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

[www.ct.gov/csc](http://www.ct.gov/csc)

December 11, 2017

Kenneth C. Baldwin, Esq.  
Robinson & Cole LLP  
280 Trumbull Street  
Hartford, CT 06103-3597

RE: **EM-VER-165-161227** – Cellco Partnership d/b/a Verizon Wireless notice of intent to modify an existing telecommunications facility located at 55 King Spring Road, Windsor Locks, Connecticut.

Dear Attorney Baldwin:

The Connecticut Siting Council (Council) is in receipt of your letter dated December 11, 2017, submitted on behalf of Cellco Partnership d/b/a Verizon Wireless, requesting an extension of time to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

The Council hereby grants a one-year extension of time until January 17, 2019, to submit a notice of completion of construction and associated post modification inspection report, if applicable, for the above-referenced exempt modification.

This extension is granted with the understanding that the Council will be notified should Cellco Partnership d/b/a Verizon Wireless need additional time to submit a notice of completion and associated post modification inspection report, if applicable, or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in black ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/CW/bm



December 11, 2017

Melanie A. Bachman, Esq.  
Executive Director/Staff Attorney  
Connecticut Siting Council  
10 Franklin Square  
New Britain, CT 06051

Re: **EM-VER-165-161227 – Cellco Partnership d/b/a Verizon Wireless  
55 King Street, Windsor Locks, Connecticut**

Dear Ms. Bachman:

On January 17, 2017, the Siting Council acknowledged Cellco's request for modifications to the existing telecommunications facility at 55 King Street in Windsor Locks, Connecticut. Cellco has not yet completed the approved modifications at this site and, therefore, requests an extension of the Council's approval for an additional twelve (12) months, to January 17, 2018.

If you have any questions please do not hesitate to contact me.

Sincerely,



Kenneth C. Baldwin

Copy to:  
Tim Parks