



STATE OF CONNECTICUT  
*CONNECTICUT SITING COUNCIL*

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: [siting.council@ct.gov](mailto:siting.council@ct.gov)

Web Site: [portal.ct.gov/csc](http://portal.ct.gov/csc)

**VIA ELECTRONIC MAIL**

February 4, 2025

Deborah Denfeld  
Team Lead-Transmission Siting  
Eversource Energy  
56 Prospect Street  
P.O. Box 270  
Hartford, CT 06103  
[Deborah.denfeld@eversource.com](mailto:Deborah.denfeld@eversource.com)

RE: **EM-EVER-166-240325e** - Eversource Energy notice of intent to modify an existing energy facility located at 97 Todd Road, Wolcott, Connecticut. **Request for Extension of Construction.**

Dear Deborah Denfeld:

The Connecticut Siting Council (Council) is in receipt of the request for an extension of construction time submitted on behalf of Eversource Energy, for the above-referenced exempt modification request, dated February 3, 2025.

Pursuant to Condition No. 5 of the Council's decision letter dated April 15, 2024, the Council hereby grants an extension of time until April 15, 2026 to complete construction.

This extension is granted with the understanding that the Council will be notified should Eversource Energy decide not to proceed with construction.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman  
Executive Director

MAB/MP/laf



56 Prospect Street  
P.O. Box 270  
Hartford, CT 06103

**Deborah Denfeld**

Team Lead– Transmission Siting  
Tel: (860) 728-4654

February 3, 2025

Melanie Bachman, Esq  
Executive Director  
Connecticut Siting Council  
Ten Franklin Square  
New Britain, CT 06051

**Re:** EM-EVER-166-240325e – The Connecticut Light and Power Company d/b/a Eversource Energy notice of intent to modify an existing energy facility located at 97 Todd Road, Wolcott, Connecticut. **Request for Extension.**

Dear Attorney Bachman:

The Connecticut Light and Power Company dba Eversource Energy ("Eversource") received acknowledgement from the Connecticut Siting Council ("Council") on the above referenced project dated April 15, 2024.

Due to project delays, Eversource is requesting additional time to complete the Project. Eversource hereby requests a Project extension to April 15, 2026. Our apologies for the delay in making this request per Condition 5 of the CSC Decision.

One original and two copies of this Request for an Extension will be mailed to your office.

Thank you for your attention to this matter. If you have any questions or concerns, please contact me.

A handwritten signature in cursive script that reads "Deborah Denfeld".

Deborah Denfeld  
Team Lead – Transmission Siting  
deborah.denfeld@eversource.com