



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

June 3, 2022

Kathleen M. Shanley
Manager-Transmission Siting
Eversource Energy
56 Prospect Street
Hartford, CT 06103
kathleen.shanley@eversource.com

RE: **EM-EVER-168-210702e** - The Connecticut Light and Power Company d/b/a Eversource Energy notice of intent to modify an existing energy facility located at 143 Carmel Hill Road, Woodbury, Connecticut.

Dear Ms. Shanley:

The Connecticut Siting Council (Council) is in receipt of your letter dated June 1, 2022, submitted on behalf of Eversource Energy, requesting an extension of time to submit a notice of completion of construction for the above-referenced exempt modification.

The Council hereby grants an extension of time until August 9, 2023 to submit a notice of completion of construction.

This extension is granted with the understanding that the Council will be notified should Eversource Energy need additional time to submit a notice of completion or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/FOC/laf

June 1, 2022

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

RE: The Connecticut Light and Power Company's Notice of Exempt Modification Pursuant to RCSA § 16-50j-57(a) to an existing energy facility at 143 Carmel Hill Road in the Town of Woodbury, Connecticut ("Notice of Exempt Modification" or "Notice")

Dear Attorney Bachman:


The Connecticut Light and Power Company dba Eversource Energy ("Eversource") received acknowledgement from the Connecticut Siting Council ("Council") on August 9, 2021 to its Notice that Eversource's proposed modifications at the existing Carmel Hill Substation at 143 Carmel Hill Road in Woodbury would comply with the exception criteria outlined in Section 16-50j-57(a) of the Regulations of Connecticut State Agencies. In its acknowledgement, the Council included conditions regarding the proposed work, including the following;

- The Requestor may file a request for an extension of time beyond the one-year deadline, provided that such request is submitted to the Council not less than 60 days prior to the expiration.

Due to delays in final engineering and development of a constructability plan, the Project requires additional time to complete. Eversource hereby requests that the one-year deadline to complete the Project be extended to June 2023.

Two copies of this Request for an Extension will be mailed to your office.

Thank you for your attention to this matter. If you have any questions or concerns, please contact me at (860) 728-4527.



Kathleen M. Shanley
Manager – Transmission Siting