



STATE OF CONNECTICUT
CONNECTICUT SITING COUNCIL

Ten Franklin Square, New Britain, CT 06051

Phone: (860) 827-2935 Fax: (860) 827-2950

E-Mail: siting.council@ct.gov

Web Site: portal.ct.gov/csc

VIA ELECTRONIC MAIL

January 13, 2023

Deborah Denfeld
Team Leader – Transmission Siting
Eversource Energy
56 Prospect Street
P.O. Box 270
Hartford, CT 06141
Deborah.denfeld@eversource.com

RE: **SUB-PETITION NO. 1293 - BPKP-01 (Brooklyn, Pomfret, Killingly, and Putnam)**
Eversource Energy declaratory ruling that no Certificate of Environmental Compatibility and Public Need is required for all transmission facility asset condition maintenance improvements statewide to comply with the updated National Electrical Safety Code clearance requirements.

Dear Deborah Denfeld:

The Connecticut Siting Council (Council) is in receipt of your correspondence dated January 13, 2023 requesting an additional extension of time to complete maintenance improvements associated with the above-referenced sub-petition.

Pursuant to Condition No. 5 of the Council's decision letter dated March 26, 2020, and the Council's construction extension decision letters dated January 11, and December 30, 2021, the Council hereby grants an additional extension of time until March 26, 2024 to complete the improvements for the above-referenced sub-petition.

This extension is granted with the understanding that the Council will be notified should Eversource need additional time to complete maintenance improvements or decides not to proceed with construction.

Thank you for your attention to this matter.

Sincerely,

A handwritten signature in dark ink, appearing to read "Melanie A. Bachman".

Melanie A. Bachman
Executive Director

MAB/RDM

c: Kathleen M. Shanley, Eversource Energy kathleen.shanley@eversource.com

Lm



56 Prospect Street
P.O. Box 270
Hartford, CT 06103

Deborah Denfeld

Team Lead - Transmission Siting
Tel: (860) 718-4654

January 13, 2023

Melanie Bachman, Esq.
Executive Director
Connecticut Siting Council
Ten Franklin Square
New Britain, CT 06051

RE: Sub-Petition 1293-BPKP-01
Request for Extension

Dear Attorney Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) received approval from the Connecticut Siting Council ("Council") on March 26, 2020 (Sub-Petition No. 1293-BPKP-01). On December 30, 2021 Eversource was granted a one-year extension to complete the improvements associated with the above-referenced sub-petition by March 26, 2023. In its December 30, 2021 letter granting a one-year extension, the Council included conditions regarding the need for additional time to complete maintenance improvements on the above-referenced Sub-Petition based on the following condition:

- This extension is granted with the understanding that the Council will be notified should Eversource need additional time to complete maintenance improvements or decides not to proceed with construction.

The project continues to experience delays due to a number of factors and Eversource hereby requests that the deadline to complete these activities be extended to March 26, 2024.

Thank you for your attention to this matter. If you have any questions or comments, please call me at (860) 718-4654.

Sincerely,

A handwritten signature in cursive script that reads "Deborah Denfeld". The signature is written in dark ink and is positioned above a horizontal line.

Deborah Denfeld
Team Lead - Transmission Siting